CERMIFICATE o NEED PROGRA

AUG 11 2015

Certificate of Need
Request for Extension

Periodic Progress Reporl wilh this form if it is due at this time. Send this information by email to CONPG@healihnt, gav J. fax at 573§751-7894,
or mail to CONF, P.O. Box 370, Jeffersan City, MO 65102. Request for extensions must be received in adequate time 1o allow Jor processing Fior to the
meeting for which a decision is scheduled.

Ta request a six-month extension to incur a capital expenditure or abave-ground consiruction, complete this  in its entirety. Also submit q c,)mp!cfed

Date: 8-10-2015

Project #: 4739RS Project Name: AVALON MEMORY CARE, LLC

Project Title/Description: Construction of 60) bed ALF specializing in Alzheimer's and othe dimentia care

1. Briefly explain why a capital expenditure will not be incurred by the current deadiine.
Heavy rainfalls delayed final site work. Construction company has assured me that we will bave above ground construciion
prior to September CON meeting

2. Bricfly state the reason(s) for the extension request.
Weittest June in decades delayed fina) site work.

3. What steps have been completed for the project o date and when were they completed?

Date Completed Step Completed
Please see ATTCHMENT A

4. What steps are needed in order incur a capital expenditure (above ground construction or cquipment lease/purchase) for the project,
and when will they be completed? ' .

Aunticipated Step
Cowmpletian Date to be Completed
September 2015 One final day of laying clectvic, 2-3 days of installing plumbing, We have permit for foundation and will pour immediately foltowing

clectrical and plumbing. Walls are currendly being prefabricated and will be instslled {hopefully) prior to the Scptember CON meeting.

5. What are the steps that will take place afier the capital expenditure to complete the project and when do you anticipate that they will be

completed?
Anticipated Step
Completion Date to he Completed
April 2016 Qur orchitect is responding to a few minor questions at which time (he building permit will beissued. Construetion is anticlpated to take 6
to § months
6. Are planning and/or zoning matters complete, and is the site approved? Bd Yes [JNo
If*n0”, explain.
7. Has financing been secured for the project? Yes [INo

If financing has been acquired and documentation was not previously provided, attach & copy of the
fetter from the lender or 3 party documentation.

Are financing contingencies complete? Yes [[]No
Is financing available for immediate disbursal for the project? Yes [ |No

If the answer is “no” to any of the above questions, explain,

Give specifics of any and all existing financing problems sud the reason(s) for their occurrence.

8. Are there any new equity partners for the project as originally presented to the committee? [ ]| Yes g o
IF“yes”, explain,

9. Explain any and all restructuring of the project as originally presented to the committee.
None since last update

10. Describe any anticipated situation(s) or problems not previously addressed that may prevent the project from incurring & capital
expenditure by the end of the requested extension, should the extension be granted.
NONE

11. Ifthis extension is granted, do you anticipate that additional six-month extensions will be necessary?
[ ves DINo  If“yes”, 4w agny would be needed?

Explain why addigierial ould be needed.
Signature / Printed Name Date
Christopher W, Seib _ 8-10-2015




5 Daybreak Estates St. Louis, MO 63128  Office 314/840-7797 Fax 314/843-7715  EMail stlavalen@act.com

ATTACHMENT A
AUGUST 10, 2015

3) WHAT STEPS HAVE BEEN COMPLETED FOR THE PROJECT TO DATE AND

DATE COMPLETED
8/10/2015

12/2014
172014
12/2013
12/2013

1072013
10/2013

07/2013

06/2013

06/2013
06/2013
0562013
03/2013
03/2013

01/2013
11/2012

10/2012

08/2012

07/2012
0672012

WHEN WERE THEY COMPLETED?

STEP COMPLETED

Site Work nearly completed. We are a week away from
pouring foundation and then pulling building permit and moving
forward with actual above ground construction

Pulled Land Disturbance Permit and site development work
was begun by CB&E Construction

Received easement and pertinent agreement from
Metropolitan St. Louis Sewer District for permitting of project
Loan was reapproved by Bank Of The West
Submitted payment of $9,472.00 connection fee to MSD
Awarded bid to CB&E Construction of St. Louis MO
Our engineer finally completed what took months to vacate 2
abandoned roads, a cancelled curb cut that had been planned
years ago, a fire hydrant, multiple utilities etc.. Although this
site has never been improved it is located in a heavily
developed area and came with numerous issues.
Submitted application for Land Disturbance Permit
Submitted plans to County for Building Permit
Submitted final papers for required vacations to County
Submitted plans for kitchen to St. Louis County Health Dept.
Met with DHSS for plan review and received approval
We closed on the purchase of the property just a few days ago
Engineering plans 80% completed for site preparation received
from engineering firm for acquisition of bids
Received approval of local Fire Marshal of revised plans
We received Loan Commitment from Bank Of The West of
Irving Texas for a SBA 7a loan
Received final approval from St. Louis County Highway
Department
Secured an easement to access Butler Hill Road (seller
eventually was forced to pay the land owner $25,000) The
negotiation of this issue delayed all progress for approximately
2 months.
Received final approval for rezoning of site from C8 to R4 from
the St. Louis County Council
Received approval of variances for setbacks and for usage
from St. Louis County Planning and Zoning






St. Pouis Qounty Couneil

Stefien B, Stenger
COUNCILMAN, 6th DISTRICT
E-Mai): sstenger @stlouisco.com

COUNTY GOVERNMENT CENTER
41 8, CENTRAL AVENUE
CLAYTON, MISSOURI 63105
314/ 615-6442
FAX 314 / 615-7890

August 12, 2014

Missouri Healih Facilities Review Committee
3418 Knipp Drive

PO Box 570

Jefferson City, MO 65102

Dear Committee Members:

T am writing to the Committee with regard to the application for a six-month exiension that is
being filed by Avalon Memory Care, LLC to build and operate an Assisted Living Facility
specializing in memory care. This sixty (60) bed facility would be located within unincorporated
St. Louis County, specifically District 6.

As the Representative for this district, I am familiar with the owners and I know that they are
doing their very best to move this project forward but have encountered an unexpected delay. |
ask that the Committee approve their application. It is my understanding that the type of care
and services that their organization intends to deliver is much needed in South St. Louis County
and T believe that the presence of Avalon Memory Care will be a positive siep in dealing with the
growth of Alzheimer's in our community. [ betieve that providing this health care option would
be beneficial to the families of those afflicted with Alzheimer's and other dementia refated
illnesses and be of major comfort to them.

In closing, I would point out to the Committee that Avalon Memory Care, LLC is a private firm
that will not be utilizing any government funds. 1am pleased to offer my full support for this
project and encourage the Committee to approve their application.

Steven V., Sten er

EY-- T
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fuly 23, 2014

Missguri Health Facilities Review Committee
3418 Knipp Drive

P.0. Box 570

Jefferson City, MO 65102

Dear Committee Members:

I'write to you today to make known my continued support of Avalon Memory Care, LLC's
application for a Certificate of Need to build and operate an-assisted living facility
specializing in memory care to be located in my district.

Avalon Memory Care is filling a serious void that exists for high quality.services in the
treatment of dementia-related ilinesses in the St. Louis area, oné of the: most densely
populated areas of the state’s senior citizens.

Further, it is my understanding that due to unforeseen deldys, Avalen is seeking a 6 month
extension. Isupport their request for an extension and urge the committee to continue
their support and grant the extension.

Please do not hesitate to contact me if you have any questions regarding this project or my
support.

Thank you.

Yours truly,

ERICS. SCHMITT :



